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Abstract 
This paper aims to contribute to the general discussions within organization theory about 
a multi-level/contextualized approach to the study of project performance, while at the 
same time speaking to the emerging interest in projectified politics. The introduction of 
temporary economic incentives to reach specific goals is often described as a novel form 
of organizing (national) public policy. Yet, a related project form for stimulating change 
and development has since long been of frequent use in international policy settings – 
notably that of development aid. Project-based organizing assumes that the imposition of 
deadlines and management towards completion enables objectives to be reached more 
efficiently and effectively. Why, then, is it so common for projects to run overtime? Most 
previous studies concerning delays have focused on the complexities associated with the 
implementation of distinct project assignments. This study expands the lens to the organi-
zational context in which projects are embedded. It hypothesizes that the priority of a 
project in relation to the longer-term goals and strategies of a multi-project organization is 
central for understanding project outcomes. The argument is tested with respect to the 
influence of policy frameworks and political agendas on the timeliness of aid projects 
funded through a public agency.  
 
 

Introduction 
Project-like policy interventions – that is, the introduction of temporary econom-
ic incentives to reach specific goals – can be described as a novel form of organ-
izing (national) public policy. Yet, the project form for stimulating change and 
development has since long been of frequent use in international policy settings 
– notably that of international development cooperation (Odén, 2006). Despite 
some harsh criticisms towards this model (e.g. Naudet, 2000), development aid 
is predominantly organized in the form of time-limited funding contracts be-
tween donor and recipient country parties, emphasizing the need for clear objec-
tives, implementation plans and exit strategies. 

Aware of the potential friction between the logic of temporary organizing 
and the production of long-term results, donors have increasingly sought to 
avoid taking on active roles in the design and management of project activities. 
Instead, the importance of recipient “ownership” of aid-generated processes is 
seen as central for fostering sustainability (OECD, 1989 and followers). Practi-
cally, this means that donor decisions affecting project operations and perfor-
mance (such as schedule changes) are ideally to be undertaken only as responses 
to counterpart needs and requests. 
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Still, the allocation of aid money remains a highly political task, subject to a 
plethora of geographic as well as thematic strategies to ensure the alignment 
with donor country priorities, values and available resources. These frameworks 
are not static – on the contrary, they are subject to periodic changes resulting 
from political turnover and redirections. A pertinent question is to what extent 
ongoing projects – which are supposed to be self-contained and evaluated solely 
on the basis of their own merits – are influenced by concurrent policy flux in the 
donor country? 

This paper addresses this question by looking at to what extent, and why, aid 
projects are delayed. Using a rich data set from the Swedish International Devel-
opment Cooperation Agency (Sida), I map patterns of extension beyond original 
end dates, and examine how such reschedulings were justified and valued within 
the agency. While the mainstream project management literature has focused on 
the complexities involved in the implementation of distinct project assignments 
(cf. PMI, 2004), this study puts its emphasis on the policy context in which pro-
jects are embedded.  

The analysis suggests that the importance and timing of an aid project in re-
lation to the overarching goals and strategies of its funding agency are central 
aspects to understanding the phenomenon of project duration extension. For 
example, it is shown that during the study period Sida was more likely to extend 
projects that enjoyed a high priority status within its portfolio; moreover, a sig-
nificant proportion of the extensions granted were associated with the agency’s 
own administration (notably, the reassessment of projects to evaluate their fit 
with new strategic frameworks and associated allocation targets). These findings 
contrast starkly with many previous studies, in which delays have commonly 
been reduced to task-specific reasons at the implementation level, and are typi-
cally seen to involve an element of negative feedback from the project activities 
(see Pinto & Prescott, 1988 for a review). 

The results can be well explained, however, by considering project schedule 
modification as a tool for coordination between the portfolio of time-limited 
commitments and the more long-term frameworks and goals for the studied 
organization’s activities (cf. Sahlin-Andersson & Söderholm, 2002). From this 
perspective, the need to synchronize project cycles with overarching processes of 
policy-making was as a recurrent reason for the studied aid agency to adjust 
project deadlines. Interestingly, this reason also appeared as an internally legiti-
mate justification of actively engaging in project design, even in cases where the 
expressed intention was to outsource operational planning and implementation to 
external partners. 

This paper is outlined as follows: I first provide a background on the prob-
lem of timeliness within the project management discourse. I then introduce the 
multi-project perspective as an analytical framework for studying project out-
comes, and present the Swedish development aid administration as a case of 
multi-project organizing. The subsequent empirical section describes a two-
phased mixed methods study of factors affecting project completion timing and 
extension justifications at Sida.1 The paper ends with a discussion of how this 
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study and its conclusions can be used to discuss dilemmas of projectified politics 
within other sectors, notably the challenge of reconciling short-term efforts with 
lasting results, and the question of which role the political administration should 
take on to maximize the quality of intervention results.  

 
Projects and the problem of timeliness 
During the past few decades, society has seen a proliferation in the most varied 
settings of activities labeled as “projects”. The project notion is general enough 
to encompass large inter-organizational ventures as well as temporary activities 
inside organizations, various kinds of time-limited investment, and short-term 
work assignments (Sahlin-Andersson & Söderholm, 2002). There are many 
different explanations to why the project mode of organizing has become popu-
lar, ranging from efficiency arguments to theories about mere fashion or label-
ing. A practical dimension that is sometimes emphasized is that the political 
administration is increasingly making use of the project form in its efforts to 
stimulate innovation, change and development, thereby contributing to the 
spread of the model in different parts of society (cf. Jensen et al., 2007; 
Krohwinkel-Karlsson, 2009). Major shares of the ordinary activities within the 
non-profit, cultural and academic sectors are financed by time-limited grants 
endorsed by public agencies or funds. Similarly, numerous local and regional 
authorities offer project funding for different growth and entrepreneurship initia-
tives. The logic of temporary economic incentives to reach specific goals can 
also be found in public programs targeted at individuals, for instance to support 
re-entry into the labor market. Support via the EU structural funds and interna-
tional development cooperation programs are examples of public project financ-
ing at the inter-state level.    

A common characteristic of projects – regardless of their size and aim – is 
that they are managed towards completion, that is, with the expectation of com-
ing to an end once the objectives have been fulfilled (Lundin & Söderholm, 
1995; Packendorff, 1995; Wikström, 2000). This of course does not mean that 
projects are necessarily short. As clarified by Grabher (2002), projects are de-
fined by their anticipated temporal limitation rather than by their actual length. 
In other words, the practitioner-oriented strand of the project literature has ap-
proached activity duration as an organizational design variable that can (and 
should) be subject to strategic planning and management (Eksted et al., 1999; 
Engwall, 1995). Accordingly, correspondence to time schedules is one of the 
most emphasized success criteria in mainstream project management models 
(Project Management Institute, 2004). 

At the same time, the project literature notes that in practice, project comple-
tion more often than not occurs off-schedule. 25 years ago, Morris and Hough 
(1987) concluded, from their summary of 33 databases of project outcomes in 
various industries, that “despite the enormous attention project management and 
analysis have received over the years, the track record of projects is fundamen-
tally poor, particularly for the larger and more difficult ones [...] Projects are 
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often completed late or over budget, do not perform the way expected, involve 
severe strain on participating institutions or are cancelled prior to their comple-
tion after the expenditure of considerable sums of money” (p. 5). This observa-
tion has been corroborated in a wide array of studies on project success and 
failure (Atkinson, 1999; Flyvbjerg et al., 2003; Murphy, 1983; Williams, 1995, 
1999). A pertinent question for students of the project phenomenon has thus 
been how the difference between the theory of project management and its prac-
tice can be explained. 

In examining the problem of delays, the mainstream project management lit-
erature has tended to distinguish between factors that are ‘external’ or ‘internal’ 
to the project in question. Causes in the former category are typically related to 
environmental uncertainty and change during the course of project implementa-
tion, while those in the latter category involve things such as inherently complex 
project tasks, poor project management and unclear division of responsibilities 
between involved counterparts (Engwall, 2002; Pinto & Prescott, 1988; Wik-
ström, 2000; Williams, 1995). Consequently, the solutions most commonly pro-
posed for making projects deliver on time have revolved around refined tech-
niques for project planning, monitoring and evaluation.  

A different line of argument is found in behaviorally oriented research, from 
areas such as expectancy theory, self-justification theory and escalation of com-
mitment. Within this literature, the assumptions of instrumental rationality that 
underlie most project management models are in themselves seen as important 
explanations for the emergence of undesired outcomes (Brockner, 1992). Over-
ambitious goals, excessive managerial attachment (supposedly leading to slack 
resources and loose controls), group think and general lags in the human percep-
tion of deterioration in performance, are reasons for project delays commonly 
proposed within this tradition (Drummond, 1996; Keil, 1995; Keil & Monteale-
gre, 2000; Mähring & Keil, 2008; Staw, 1976; Staw & Ross, 1978, 1987). 

 
Multi-project organizing: A conceptual framework for studying 
project outcomes  
While inherently different in their view on managerial behavior and its out-
comes, the two perspectives described above have shared a focus on the structure 
and dynamics of individual project entities. This “single project perspective” has 
been reinforced by the empirical bias of project studies within both veins to-
wards “extraordinary” and “unique” undertakings (e.g. Wikström, 2000). More 
recently, however, a growing number of researchers have acknowledged the 
need to analyze projects as part of larger organizational structures (Sahlin-
Andersson & Söderholm, 2002). Similarly, one of the more recent contributions 
of Ross and Staw (1993) suggests “provid[ing] additional grounding for an or-
ganizational theory of escalation [by] lodging the research within organizational 
contexts” (p. 701).  

One empirically driven motivation for such a wider focus has been the in-
creasing emergence of so-called “multi-project organizations”, i.e. organizations 
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that make repeated use of the project form for their core activities and that are 
typically engaged in several projects simultaneously (Gareis, 1989; Payne, 
1995). This form of organizing is prevalent in larger engineering- and research-
based organizations, within consulting firms and in the construction business, 
and seems also to be expanding into more traditional industries (Hobday, 2000; 
Midler, 1995; Sydow et al., 2004; Whitley, 2006). Moreover, the multi-project 
concept need not be constrained to the level of project implementation, but may 
also be fruitful for understanding the activities of other types of stakeholders in 
project-like endeavors. In this study, it supports the analysis of a large (public) 
project financier, which maintains a portfolio of time-limited investments under 
the umbrella of a single formal organization (Krohwinkel-Karlsson, 2008b).       

A distinguishing feature of a multi-project context is that even projects that 
may appear to be separate and autonomous have to compete for scarce organiza-
tional resources and strategic commitment (Engwall & Jerbrant, 2003; Lindkvist, 
2004). In other words, an umbrella organization that manages, administers 
and/or finances several projects at once faces considerable challenges in priori-
tizing and synchronizing its allocation of resources between these entities in the 
most efficient way. Apart from instrumental coordination aspects such as the 
distribution of personnel and other types of production capacity according to 
project tasks, research has drawn attention to factors such as legitimacy, unique-
ness, visibility and top management support to explainin variations in project 
access to resources. It has been emphasized that the planning, scheduling and 
implementation of projects is normatively influenced by the institutional envi-
ronment of the parent organization, notably so since a multi-project organization 
incorporates many goals and strategies that are more general in nature and per-
sist longer in time than each single project (Eskerod & Östergren, 2000; Kade-
fors, 1995). A central assumption is that decisions regarding individual projects 
– for example about whether to re-invest or withdraw – cannot be considered 
immune to these overarching structures and processes (Bowen, 1987; Cyert & 
March, 1963/1992).  

This study departs from the hypothesis that the priority of a project in rela-
tion to the more continuous and long-term strategies of a multi-project organiza-
tion is central to understanding project outcomes such as delays. In principle, 
this theoretical argument could be applied to multi-project organizations of dif-
ferent types, i.e. on the “demand” as well as “supply” side of projects. The kinds 
of overarching goals and strategies that are relevant for consideration would, 
however, vary with the type of organization studied. In this paper, the empirical 
setting consists of a public agency that distributes and administers project funds. 
Consequently, a main focus is on the embeddedness of public project financing 
within policy frameworks and political agendas. Thus, the paper aims to contrib-
ute to the general discussions in project management and organization theory 
about a multi-level/contextualized approach to the study of project performance, 
while at the same time speaking to the emerging interest in projectified politics.  
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Development aid financing as a case of multi-project organizing   
This paper investigates how the goals and strategies of a continuing umbrella 
organization affect outcomes at the project level. It does so within the context of 
public project funding, more specifically through the study of completion timing 
within a portfolio of aid projects supported by the Swedish International Devel-
opment Cooperation Agency (henceforth referred to as “Sida” or “the Agency”). 
During 2007, Sida’s financial disbursements – totaling more than SEK 15 billion 
– were allocated across 2592 time-limited funding agreements (“projects”) of 
various sizes, spread over a wide spectrum of societal sectors and across five 
continents. As such, Sida’s project portfolio is larger and more varied than that 
of most other public and private project financiers. However, the general purpose 
and character of the Agency’s administrative work compares well with most 
other government authorities engaging in project funding: Sida’s main task is to 
allocate and transfer financial resources so that they eventually come to the tar-
get group’s benefit. To this end, the Agency establishes contractual arrange-
ments with implementing partners (public and private organizations of different 
nationalities) who normally enjoy considerable independence in the way they 
staff and run the project.  

The role of the Swedish government in this model is that of a project spon-
sor deciding on the budgetary frame for Sida’s operations. According to the 
basic principle of task division within the public sector by which ‘the politicians 
decide and the administration executes’, the government is also formally respon-
sible for developing Swedish aid policy. Therefore, Sida’s overall distribution of 
resources is based on a set of multi-year strategies that are derived from the 
geographical and thematic priorities for the allocation of the Swedish aid budget. 
This may include “special attention” to certain kinds of recipient organizations, 
notably bodies within the United Nations. In some countries, Agency operations 
are also bound by high-level agreements between Sweden and the recipient gov-
ernment outlining the preferred contents of the cooperation program. On a longer 
term, the Swedish government can also influence Sida’s operations by deciding 
on the organizational structure of the agency, affecting for example the location 
of field personnel. Sida is thus a vivid example of a “politicized” multi-project 
organization, and a rich case to study because of the multitude and diversity of 
the projects under simultaneous management. 
 
Timing issues in the context of development aid   
Before moving on to the study design, something can be said about the study of 
project timing outcomes in general, and the influence of donor organizations on 
such outcomes in particular, within the specific context of development aid. 
Within the development cooperation discourse, both these issues are controver-
sial. Not only is the aim for project completion a key ideological component of 
aid provision, but the question of who can legitimately influence project plans 
and performance is also highly topical (Krohwinkel-Karlsson, 2008b). The sig-
nificance of project timelines has deep roots in a long-standing discussion about 
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how aid interventions should be constituted to eventually make themselves obso-
lete. In brief, the arguments can be described as having moved from a reliance 
on self-generated sustainability (in the 1960s) to an increasing emphasis on tem-
poral management tools and explicit exit strategies (1980s and forward).  

In recent decades, the idea of designing aid as a set of temporary activities 
has been largely retained, the responsibility for setting the actual schedules and 
deadlines has shifted from donor to recipient organizations. In particular, the 
notion of developing county “ownership” of aid-generated processes has de-
creased the influence of funding agencies on project implementation. This trend 
has proceeded in two steps, whereby agencies first resigned from assuming prac-
tical executive positions, and then more recently have sought to avoid acting on 
their own initiative in the production of project proposals. As a result of these 
two organizational reforms, Sida’s current role (like that of most other Western 
development agencies) is portrayed similarly to that of an investment manager, 
in that its core activities consist of planning, monitoring and evaluating Swedish 
financial contributions into the development-oriented activities of other actors 
(Sida 2005a).  

One practical implication of this self-defined role is that decisions affecting 
project operations and performance ideally are undertaken only as responses to 
external initiatives. For example, when it comes to project scheduling, Sida 
guidelines posit that the partnering organization should set its own deadlines for 
implementation and reporting. And while it is acknowledged that delays might 
be inevitable – especially in the larger and more complex projects – any changes 
are to be triggered by counterpart needs and requests so as not to erode the part-
ner’s sense of ownership (Sida 2005a; 2005b). One consequence of this desired 
division of responsibilities is that Sida officers perceive their involvement in the 
temporal management of projects to be quite limited. In fact, a pilot survey 
among Agency personnel prior to this study found that delays were considered to 
be the most common type of deviation from project plans (more so than meeting 
qualitative, quantitative and budgetary targets). Delays were also the type of 
deviation that the administrators felt they could do the least about (Krohwinkel-
Karlsson, 2008a).   

The view that timing changes occur frequently, but that the causes of such 
changes are only in exceptional cases to be found at the level of the umbrella 
organization, can be seen as a reflection of the above-described knowledge gap 
about how and under what circumstances individual project outcomes can be 
associated with the overarching goals and strategies of a continuing parent or-
ganization. There is thus a need to shed light on these issues with regard to mul-
ti-project organizations in general, and in the empirical setting of development 
cooperation agencies in particular. 

 
Methodological design of the study 
The research design and data collection of this study was guided by the question 
of “how variations in parent organization priorities impact on the extent to which 
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and why projects are delayed”. Following Tashakkori and Creswell (2007), this 
is a typical research question of a ‘mixed’ nature, involving both quantitative and 
qualitative elements. From a pragmatist position, this calls for the use and inte-
gration of quantitative and qualitative methods (Morgan, 2007; Patton, 1988).  

In its operationalization, the research question was broken down into two 
separate sub-questions which each informed the design of a separate study 
phase. The first phase analyzed variation in the propensity for projects to be 
extended in time, while the second phase explored variations in how extension 
decisions are justified. In technical terms, the first phase consisted of a large 
(N=3632) quantitative analysis of project completion timing, assessing the rela-
tionship between various project characteristics (including indicators of political 
priority) and extension lengths in a so-called survival model. The second phase 
added qualitative information on extension decision justifications for a sub-
sample of cases (N=107), and examined how priority characteristics and out-
come types combine using a set-theoretic approach also known as qualitative 
comparative analysis or QCA; (Ragin, 1987; 2000). This paper first compares, 
then synthesizes the results from the two phases with the purpose of arriving at 
an enriched and more nuanced understanding of the research topic. 

 
Study phase 1: Survival analysis of project extension lengths 
The aim of this study phase was to get a general understanding of what kinds of 
Sida projects were most susceptible to delay. It assessed whether extended pro-
jects shared common characteristics related to their priority status within the 
Agency’s project portfolio. Five indicators of project priority were specified, 
together with a number of task-specific controls. I then explored whether and 
how these variables were associated with the likelihood of duration extension. 
 
Data source and study sample  
The analysis was based on project-level statistics from Sida’s financial manage-
ment system. The data set comprised all development aid projects supported by 
Sida that were in any stage of implementation in the period between 1998 and 
2005, and included a wealth of information on project characteristics such as 
size, time period, target country, sector, implementing partner and more. In addi-
tion, changes in any of these characteristics over time could be tracked. 

In the statistical analysis, projects initiated prior to 1998 and/or with an orig-
inal end date later than 2005 were excluded. Furthermore, a small number of 
projects with negative extension times (that is, completed ahead of schedule) 
were disregarded. Left for analysis were those Sida-funded projects that had 
been approved and managed between 1998 and 2005, that were originally in-
tended to be terminated before 2006, and that had not been terminated prema-
turely. The analysis comprised a total of 3632 projects meeting these selection 
criteria.   
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Analysis model 
Survival analysis was used to assess the influence of certain project characteris-
tics on project delay. The Cox proportional hazards model (Cox, 1972) was 
applied. This technique models the probability that a case will experience the 
event of termination given that the case has survived to that time. The dependent 
variable is the hazard rate; in this case, the likelihood that a project will be com-
pleted given its current duration. Explanatory variables are assumed to be linear-
ly related to the log of the hazard function. Within the studied data set, this 
means that project characteristics with positive coefficients are associated with a 
reduced likelihood of delay, while characteristics with negative coefficients are 
associated with an increased likelihood of delay (project extension).  

 
Measurements 
Outcome variable: Extension lengths 
The outcome variable in this study was defined as the time interval between the 
original end date of a project, and its revised termination date – that is, the length 
of project extension – measured in months. The original completion date was set 
equal to the end of agreement date, as registered at project inception. The revised 
completion date was set equal to the most recently filed end of agreement date. 
Projects for which the end of agreement date had remained the same over the 
observation period were considered as implemented on time. Consequently, 
these cases entered the analysis with an outcome variable value of ‘0’.2 

 
Covariates: Project characteristics 
Project delays, in this paper, are treated as events situated within a continuing 
parent organization, in which the maintenance of several simultaneous projects is 
standard operating procedure. In such multi-project organizations, competition 
for strategic commitment creates dependencies even among projects that appear 
to be separate and autonomous. Moreover, the allocation of project resources is 
dependent on overarching organizational goals and strategies. In particular, I 
have hypothesized that a project’s priority status in relation to such higher-level 
contingencies is likely to affect individual extension decisions.  

Due to the complexity and overlap of goals and strategies at several levels 
within Sida’s organization, a ranking of projects with respect to their overall 
priority status within the Agency’s portfolio was not considered meaningful. 
Rather, five different covariates covering different aspects of priority were de-
fined. As a result of the studied organization’s public status, most of the varia-
bles have a connotation to the policy context in which Swedish development 
cooperation is embedded.  

Strategic_Objective is a dummy variable equal to 1 for projects that were 
classified as significantly contributing to one or more of the three main Swedish 
policy goals on crosscutting issues in development cooperation: environment, 
gender and human rights. (The Swedish government requires such projects to be 
separately accounted for in Sida’s annual report, which means that they are 
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traceable in the financial management system.) The variable is an indicator of 
the project being consistent with important strategic considerations within the 
Swedish aid policy and being representative of areas in which Sweden (and 
Sida) is commonly recognized as having special competencies.  

Strategic_Country is a dummy variable equal to 1 for projects implemented 
under a specific country strategy. Such political strategies for selected recipient 
countries are elaborated by the Swedish government on a rolling five-year basis. 
The variable indicates that Sweden has a long-term commitment to cooperation 
with the country in question, and may imply more certainty regarding the future 
direction of the cooperation program.  

Strategic_Agreement is a dummy variable equal to 1 for projects included in 
a so-called Development Cooperation Agreement between Sweden and a recipi-
ent country government. Development Cooperation Agreements are bilateral 
memoranda of understanding outlining the size and scope of the cooperation 
program, normally on a three-year basis. The signing of such an agreement nor-
mally involves a reservation of funds in Sida’s operational planning for the com-
ing year. The variable indicates that a project is of strategic importance to both 
the donor and recipient.  

Strategic_Partner is a dummy variable equal to 1 for projects whose recipi-
ent organizations were known to Sida through prior cooperation or were engaged 
in several projects simultaneously. The variable indicates that preceding or con-
current projects had been initiated with the same counterpart (international or-
ganizations involved in several projects were considered by their recipient coun-
try branches). The variable is a proxy for Sida’s familiarity with and commit-
ment to a partner and may also reflect a political interest in continuous support to 
certain (types of) organizations.  

Strategic_Office is a dummy variable equal to 1 for projects administered by 
one of Sida’s fully delegated offices located at Swedish embassies in select re-
cipient countries. At the time of the study, 15 foreign offices out of 40 had been 
given increased authority to make decisions about aid activities in their respec-
tive counties. The allocation of administrative responsibility close to the field is 
a complementary indicator of Sweden’s strategic commitment to the country in 
question.  

In addition the focal variables above, a number of task-specific project char-
acteristics that are commonly believed to affect timing outcomes or project sur-
vival in general were included as control variables. Specifically, aspects of pro-
ject complexity, geographic location, sector, type and nationality of counterpart 
were controlled for. All covariates reflect characteristics at the time of project 
inception. 

 
Results 
Table 1 presents the outcome of the analysis of project survival beyond original 
completion date.3 As the numbers illustrate, the analysis was strongly supportive 
of earlier findings regarding the pervasive influence of project complexity in 
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terms of initial project size, duration and task heterogeneity on timely comple-
tion outcomes. In line with common understanding, projects in the infrastructure 
and natural resources sectors also stood out as particularly prone to delay. In 
contrast, there was weaker support for effects related to the general investment 
climate and partner characteristics. 

 
Table 1: Results of survival analysis 
 Variable B (S.d.) Exp(B) 
1 Strategic_Objective 0.038 (0.042) 1.039 
2 Strategic_Country -0.358*** (0.095) 0.699 
3 Strategic_Agreement -0.403*** (0.070) 0.668 
4 Strategic_Partner -0.153*** (0.038) 0.858 
5 Strategic_Office 0.041 (0.078) 1.042 
6 Original_Project_Size -0.005*** (0.002) 0.995 
7 Original_Project_Duration -0.015*** (0.002) 0.985 
8 No_of_Project_Components -0.051*** (0.013) 0.950 
9 LDC 0.135** (0.059) 1.145 
10 Private_Partner -0.027 (0.047) 0.973 
11 Swedish_Partner 0.085** (0.039) 1.088 
12 Americas 0.012 (0.062) 1.012 
13 Asia -0.002 (0.061) 0.998 
14 Europe -0.097 (0.071) 0.907 
15 Transnational 0.095 (0.058) 1.100 
16 Education -0.089 (0.099) 0.915 
17 Infrastructure -0.364*** (0.086) 0.695 
18 Business -0.117 (0.081) 0.890 
19 Natural_Resources -0.167*** (0.066) 0.846 
20 Democracy 0.012 (0.058) 1.012 
21 Other -0.139 (0.080) 0.870 
 N 3632   
 -2 Log-likelihood: overall model 45432.98   
 -2 Log-likelihood: model with variables            

6-21 only 
455513.74   

 Likelihood ratio test statistic for the             
contribution of variables 1-5 to model fit4  

80.77***   

Note: *** = p ≤ 0.01; ** = p ≤ 0.05 (two-tailed tests). 
 
Turning to the effects of the variables of ‘focal interest’ (covariates 1 to 5), 

an interesting pattern was evident. As discussed previously, mainstream project 
management has tended to associate project priority with increased managerial 
effort, which arguably should decrease the likelihood of deviations from plans. 
However, the results of this study suggest the reverse to be true, as I found 
strong negative relationships between indicators of Sida’s strategic commitment 
on both country, agreement and partner level and the probability of timely pro-
ject completion (the variables Strategic_Country, Strategic_Agreement, and 
Strategic_Partner were all significant at the 1 per cent level). Notably, the inclu-
sion of a project in a development cooperation agreement increased the relative 
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risk of delay by more than one-third. Likewise, projects implemented in coun-
tries for which Sweden had specific country strategies were 30 per cent more 
likely to be extended. The intensity of partner involvement in terms of previous 
engagement with Sida also appeared to have a negative effect on timely comple-
tion (14 per cent relative risk). In contrast, the aggregate effect of Sida’s cross-
cutting policy objectives (Strategic_Objective) was insignificant, as was the 
variable relating to the allocation of management responsibility within the Agen-
cy (Strategic_Office). 

In sum, the survival analysis demonstrated that political priority-setting in-
fluenced the likelihood that the duration of aid projects would be extended. More 
specifically, it showed that certain priority indicators significantly increased the 
probability of project delays at Sida. However, by its reliance on static project 
characteristics for explaining timing outcomes, the survival model did not expla-
nain why project extensions were being granted. The next study phase was de-
signed to do provide this information. 

 
Study phase 2: Qualitative comparative analysis of extension 
justifications 
The aim of this study phase was to systematically study the content and form of 
extension justifications, in order to gain a deeper understanding of the reasons 
why Sida projects were rescheduled. Different extension types were identified, 
focusing specifically on the distinction between externally and internally gener-
ated delays. I then investigated whether and how the configuration of priority 
status indicators varied among projects extended for different purposes. 

 
Data source and study sample 
The analysis relied on project-specific documentation from Sida’s archives about 
projects that experienced a delay during 2005. Extended projects were identified 
based on duration time changes filed in Sida’s financial management system 
during the calendar year 2005. Subsequently, written documentation about the 
individual extension events was retrieved, most frequently though direct requests 
to the individual desk officers responsible for each project. The main kinds of 
documents considered were Sida’s internal extension decisions (including justi-
fications) along with formal requests and approvals of extensions by way of mail 
correspondence between an implementing partner and Sida).    

For the analysis, a delimitation was made to studying projects with original 
budgets larger than SEK 3 million and with original durations exceeding 24 
months. These thresholds were chosen because at Sida larger and longer projects 
are subject to more formalized administrative procedures, notably in terms of 
documentation and assessment. After a number of instances of erroneously filed 
extensions were eliminated, 107 cases remained for analysis.5  
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Analysis model 
A set-theoretic approach known as qualitative comparative analysis was used to 
examine the relationship between extension justifications and project priority. 
The technique uses Boolean algebra, a notational system based on verbal logical 
operators, to determine how different combinations of simultaneously present or 
absent attributes result in observed outcomes.6 By this terminology, OR denotes 
that either one of any two considered attributes is present; AND/OR means that 
at least one of the attributes is present; and (BUT) NOT refers to the simultane-
ous absence of attributes. The use of Boolean operators thus enables an analysis 
of how variables combine that goes beyond simple correlations and two-way 
interaction effects. 

The project attributes in focus were those priority indicators that had been 
found to significantly increase the probability of delay an aggregate level as 
identified in the preceding survival analysis. Outcome categories were defined 
based on the different justifications for project extension found in the reviewed 
project documentation (see definitions below). In addition to observing the fre-
quency with which different priority indicators combined in the sample, I as-
sessed whether certain attribute combinations were significantly more common 
among projects rescheduled for certain reasons.   
 
Outcome categories: Extension types 
A key argument in this paper has been that previous accounts of project delays 
have suffered from an inadequate focus on the implementation level, thus failing 
to take into account the overarching organizational contexts in which many pro-
jects are embedded According to Sida’s internal guidelines on project admin-
istration (Sida, 2005b), any decision to extend and ongoing agreement should be 
triggered by a request from the implementing partner. In practice, however, the 
management of project extensions within the Agency frequently deviates from 
the stipulated procedure. In my reading of Sida’s extension justifications, this 
was highlighted by mapping (i) the type of proposal proceeding the extension 
decision (external proposal, internal proposal or no proposal), (ii) the nature of 
the cause for extension (iii) the nature of the feedback from project activities 
considered in the extension decision (negative, lacking or ambiguous feedback), 
and (iv) the anticipated accomplishment during the extension period. Based on a 
reiterative reading of the archival material, the following three stylized justifica-
tions for project reschedulings were identified:  

Implementation related extensions were typically associated with delays in 
project operations in the field. Requests were most often put forward by the 
grant recipient in a formal proposal detailing the managerial conditions and/or 
environmental factors that had affected project progress negatively and outlining 
a catch-up plan for the anticipated extension period.  

Contractual extensions related to deficiencies in the agreed relationship be-
tween Sida and the grant recipient, frequently in the form of delayed or incom-
plete reporting (on the part of the implementing partner) or a tardy third-party 
audit. These extensions were commonly not accompanied by a formal proposal 
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or extension plan, but were rather granted to allow for the fulfillment of formal 
obligations. 

Administrative extensions were justified with reference to unexpectedly 
time-consuming processes of project planning, monitoring and evaluation within 
Sida, often phrased in terms of a need to assess ambiguous project feedback or to 
provide for a smooth transition in view of a possible next phase of the project. In 
some cases, mention was made of the need to adjust to external procedures af-
fecting agency work (for example, an ongoing country strategy process). In 
contrast to the other extension types, the impetus for Administrative extensions 
can be described as relating to internal processes at the funding agency. 
 
Attributes: Project priority indicators 
Those indicators of project priority that appeared in the survival analysis to 
strongly increase the overall likelihood for extension were reconsidered as at-
tributes in the qualitative comparative analysis. More specifically, the three pri-
ority indicators Strategic_County, Strategic_Agreement and Strategic_Partner 
were important. The variables were defined the same as in the previous study 
phase. 
 
Results 
In the analysis, attributes were related to one another by logical operators (rather 
than simple indications of absence/presence) in so-called groupings. In explora-
tory contexts like this, researchers typically use an iterative logic to determine 
which groupings are of relevant interest for comparison across outcome types. In 
this study, I considered first the presence of any one of the three attributes under 
consideration (row 1, baseline), then all groupings defined by the presence of 
one or two of a pair of attributes, and the simultaneous absence of the third at-
tribute (rows 2 to 4), and finally a paired, negated grouping that appeared as 
particularly significant judging from the results of the two previous steps of the 
analysis (row 5).  

Table 2 summarizes the frequencies of the four focal attribute groupings 
across extension categories. As shown, the proportions of projects covered by 
either of the priority indicators Strategic_Country, Strategic_Agreement or Stra-
tegic_Partner were very stable across extension types. In other words, there were 
only minor differences between the projects contained within the various catego-
ries when the three attributes were considered together. However, when indica-
tors of priority were combined using negations, a more nuanced pattern emerged. 
Most notably, the analysis suggested that projects extended for Administrative 
reasons could be distinguished from projects extended on Implementation-
related or Contractual grounds.  

Specifically, the data showed that projects extended for Administrative rea-
sons were more often of strategic importance by way of inclusion in a develop-
ment cooperation agreement or being implemented by a strategic partner, while 
at the same time being situated in geographic locations lacking coverage by a 
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Swedish country strategy. This particular combination of attributes characterized 
almost 8 out of every 10 projects within the Administrative extension category 
(row 4). 
 
Table 2: Results of qualitative comparative analysis 
  Implementation 

 
Proportion  

Contractual 
 
Proportion  

Administrative 
 
Proportion  

1 Strategic_Country AND/OR              
Strategic_Agreement AND/OR        
Strategic_Partner 
 

0.79 0.81 0.81 

2 Strategic_Country AND/OR            
Strategic_Agreement BUT NOT       
Strategic_Partner 
 

0.09 0.11 0.07 

3 Strategic_Country AND/OR            
Strategic_Partner BUT NOT            
Strategic_Agreement 
 

0.40 0.41 0.26 

4 Strategic_Agreement AND/OR        
Strategic_Partner BUT NOT            
Strategic _Country 
 

0.62 0.67 0.78 

5 Strategic_Agreement BUT NOT       
Strategic_Country 
 

0.26 0.30 0.52** 

 N 53 27 27 
Note: ** = p ≤ 0.05 (asymptotic significance of chi-square test with 1 degree of freedom).7 

 
Two further observations were (i) that the grouping that excludes the attrib-

ute Strategic_Agreement (row 3) was less well represented among the projects in 
the Administrative extension group compared to the other extension types; and 
(ii) that this difference in grouping frequencies among output categories disap-
peared when Strategic_Partner was excluded (row 2). Thus, a further refinement 
of the findings regarding the singularity of Administrative extensions was 
achieved by considering the grouping frequency of Strategic_Agreement BUT 
NOT Strategic_Country (row 5). This analysis showed that more than half of all 
projects extended for Administrative reasons were executed within the frame of 
a development cooperation agreement but in the absence of a country strategy, 
compared with less than one-third of the projects within the other extension 
categories. The result of a chi-square test supported the contention that this pat-
tern did not occur by chance.  

The differing combination of this particular pair of attributes is intriguing 
when considered alongside the findings from the survival analysis regarding the 
general relationship between organizational priorities and project delay. While 
the first phase of the study showed that projects implemented within the frame-
work of a country strategy were, in general, more likely to be extended, a reas-
sessment of these findings in light of the second phase’s results pointed to the 
following pattern: Although country priority increased the overall propensity for 
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extension, the implementation of a project outside a country strategy appeared 
to increase the likelihood of delays originating within Sida itself. The integrated 
discussion below considers the results from both study phases from an empirical 
as well as theoretical perspective. 

 
Integrated observations and conclusions 
This paper has addressed the topic of “projectified politics” by looking at to what 
extent, and why, projects financed by a national development aid agency are 
delayed. Using a rich data set from Swedish Sida, I have mapped patterns of 
project extension beyond original end dates, and examined how such reschedul-
ings were justified and valued within the Agency. While many other studies 
concerning delays have focused on the complexities involved in the implementa-
tion of distinct project assignments, this study has put its emphasis on the organ-
izational policy context in which projects are embedded. Drawing on the concept 
of multi-project organizing, I have sought to highlight interdependencies be-
tween individual projects and longer-lasting organizational structures and pro-
cesses – in this case closely related to political will and commitment – as key 
features for understanding project performance. 

The analysis suggested that the importance and timing of an aid project in 
relation to the overarching policies that its funding agency abides by, are central 
aspects to understanding the phenomenon of project duration extension. A sur-
vival analysis of project extension lengths showed that during the study period, 
Sida was more likely to extend projects that enjoyed a high priority status within 
its portfolio. Political commitment to certain geographic areas, bilateral agree-
ments with select recipient governments, and recurrent engagement with certain 
contractual partners were all found to significantly increase the propensity for 
projects to run overtime. From a mainstream project management perspective, 
the direction of these relationships is surprising, since the accumulated view 
within the managerial tradition holds that more experience and greater levels of 
planning should increase the probability of projects achieving timely perfor-
mance. The results align well, however, with research within the behavioral 
tradition, which has indicated that extensive commitment – especially when 
taken for granted and continuing – may increase the propensity for investors to 
“wait and see”.  

While it is outside the scope of this paper to discuss in detail the potential 
mechanisms behind each of the studied priority indicators, a general conclusion 
appears to be that projects for which the sustained supply of resources is ostensi-
bly secured by way of a long-term political strategy or agreement are more likely 
to be granted an extension. Moreover, prior positive experiences with certain 
contractual partners and institutional environments may have contributed to 
trust-based tolerance of slippage in project implementation. Thus, an initial in-
terpretation of this study’s findings is that multi-project organizations are more 
trusting, and at the same time more patient, for results to be realized in relation 
to their priority projects. 
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These conclusions were developed in the subsequent study of extension jus-
tifications. Here, I found that a significant proportion of the extensions granted 
were associated with Sida’s own administration (notably, the reassessment of 
projects to evaluate their fit with new political frameworks and associated alloca-
tion targets). This finding contrasts starkly with much of the previous project 
management literature, in which delays have commonly been reduced to task-
specific reasons at the implementation level and are typically seen to involve an 
element of negative feedback from the project activities. In relation to the dis-
cussion above, one interpretation is that not only are multi-project organizations 
more concerned that priority projects eventually demonstrate results; but they 
were also be more inclined to allocate administrative resources to achieve these 
results. 

In the qualitative comparative analysis, I found that projects rescheduled for 
administrative reasons differed in their priority status: frequently, these projects 
were not covered by an overarching country strategy, though prioritized in an-
other dimension. In general terms, these results suggest that internally generated 
project delays are more common in the absence of well-defined political frame-
works. A possible explanation is that when general directions for portfolio com-
position are lacking, disparities in the organization´s consideration of future 
allocations must be resolved during the course of individual project assessments, 
arguably leading to a more time-consuming procedure. Possibly, limited strate-
gizing at the political level may also increase the possibilities for administrators 
to influence the content, methods and other parameters of individual projects. 
These findings suggest that the utility of some project extensions does not lie 
primarily in adjusting operational deadlines while waiting for results, but rather 
in providing the scope and time for a multi-project organization to address inter-
nal uncertainties or inconsistencies resulting from strategic vacuum. In this 
sense, the conclusions in this paper are akin to Stinchcombe and Heimer’s 
(1985) postulation that “the analysis of administrative delays is really the analy-
sis of delays in policy-making” (pp. 319-320).  

A conclusion from this study is that project schedule modification can be 
described as a tool for coordination between the portfolio of time-limited com-
mitments and the longer-term goals and strategies of the studied organization. 
The need to synchronize project cycles with overarching policy-making process-
es was as a recurrent reason for Sida to adjust project scheduling. Interestingly, 
this reason also appeared as an internally legitimate justification of actively 
engaging in project quality enhancement, though the expressed intention was to 
outsource operational planning and implementation to external partners. In the 
last section of this paper, I draw these conclusions into a general discussion 
about the challenges of projectified politics, notably the dilemma of how to rec-
oncile short-term efforts with lasting results and the question of which role the 
political administration should take on to maximize the quality of intervention 
results.  
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Implications in the context of projectified politics 
The use of temporary economic incentives to reach specific goals is an increas-
ingly popular form of organizing public policy. A growing plethora of public 
agencies are administering project grants aimed at various target groups. A main 
argument behind the imposition of time limits in the provision of financial sup-
port is that it enables objectives to be reached more efficiently and effectively. 
At the same time, that projects are defined by clear organizational and temporal 
boundaries is also seen to facilitate the designation of responsibilities and meas-
urement of results.  

Formally, funding agency decisions on whether to conclude or prolong the 
period of financing should rest on an individual assessment of the feedback from 
each funded project. This study, however, has shown that the temporariness of 
incentives is in part decided by political rather than project-specific criteria. At 
the studied agency, ambiguities in overarching political strategizing arguably 
increased the amenability of project schedules. While most donors oppose the 
idea of perpetual support to individual recipients, national policies more often 
than not signal a continuous commitment to aid provision in general. The incon-
gruity between the temporal logics applying to the operational and strategic 
processes within aid administration may partly explain the vagueness regarding 
the appropriate time horizons and levels of rigidity according to which time 
limits should be imposed. Simply put: as long as aid projects are funded as part 
of the portfolio of a continuing umbrella organization, their outcomes will inevi-
tably be affected by the longer-term policies by which this organization abides.     

These findings are especially relevant with regard to the recent calls for a 
better understanding of the interrelationships between temporary policy interven-
tions and longer-term organizational goals and strategies. While the discussions 
on the pros and cons of the project model seem so far to have been more located 
in development aid than within most other (national) policy areas, there is reason 
to expect that the problem description put forward in this paper is valid also for 
other public agencies with similar functions in project funding and administra-
tion. 

As the conclusions presented above were drawn from the empirical study of 
one specific multi-project organization, it is evident that more research is needed 
to validate the stability of the results across other types of organizations. In par-
ticular, it would be relevant to study public bodies that use a wider variety of 
policy tools, and where the meaning and importance of intervention “timing” 
may differ significantly from that of Sida. It would also be interesting to com-
pare this study’s findings with other sectors where temporary economic incen-
tives are in use, but where views differ on the appropriate role of the public ad-
ministration in affecting the content and design of interventions. In arguing that 
funding agency influence on project plans is directly linked to the issue of how 
(and when) the administration can add value, this paper may prompt discussion 
not only about the hidden impact of civil servants’ work, but also the hidden 
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potential that such work has for raising the quality and sustainability of public 
project outcomes.  

On this note, an interesting venue for future research would be to compare 
the risk of impact/opportunities for contribution of the political administration 
under the different models by which time-limited public financing is offered 
(e.g. competitive tendering according to specified criteria, periodic calls for 
project proposals, ad-hoc assessment and granting, etc.). This may include varia-
tions in the importance given to the project tool in relation to other tools for 
pursuing political goals and strategies. It may also be of interest to contrast in-
stances in which the underlying political mandate is in itself time-limited, with 
cases in which projects are financed in view of a more permanent political objec-
tive.  

Finally, the study presented here may also have implications for the evalua-
tion of temporary policy interventions. My observations highlight how a superfi-
cially simple and clear-cut measure of performance such as project delay can 
have ambiguous interpretations when considered in a multi-level context. Flexi-
ble deadlines provide opportunities for organizations to accommodate unex-
pected occurrences during project implementation. However, one conclusion 
from this study is that in a politicized context an equally important trigger for 
reschedulings is found in the administrative challenges that lie outside of specific 
project tasks. At the studied agency, a variety processes whose nature can be 
described as either exploitative (aiming at the completion of original project 
plans) or explorative (opening up for adjustments of plans to accommodate high-
er-level policies) were found to lead up to the uniform outcome of project dura-
tion extension. Consideration of such equifinality may be vital to include in 
future evaluations of the effectiveness and efficiency of projectified politics.  
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Notes 
1 The data presented in this study was originally collected as part of my dissertation ”The Soft Time 
Constraint: Studies of project extension within an aid agency” (Krohwinkel-Karlsson 2008b). The 
framing and analysis in this paper, however, extends from the more narrow focus of the dissertation 
on timing issues in development aid in particular.     
2 Out of the studied projects, about half had been completed later than originally planned, or were 
operating beyond their original timetable. The mean extension time was just below the average 
duration of project agreements (around 14 months). This means that once projects are extended, they 
tended to survive about twice as long as initially planned.  
3 The results of the survival analysis should be interpreted as follows, taking one of the control 
variables as an example: The 6th row of table 1 presents the statistics for the variable Origi-
nal_Project_Size when entered into the Cox model. The coefficient for Original_Project_Size is -
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0.005, with an observed significance at the 1 per cent level. The negative sign of the coefficient 
indicates that the variable is related to increased survival times; that is, projects with larger initial 
investment amounts were more likely to be extended than smaller projects. The column labeled 
Exp(B) represents the ratio of the hazard rate for cases that are one unit apart in terms of the values 
od theindependent variable. For example, a SEK 1 million increase in Original_Project_Size decrea-
ses the likelihood of timely termination by 0.5 per cent, since the ratio of the hazard rate for cases 
that are SEK 1 million apart is 0.995. For covariates that are dichotomous, Exp(B) is simply the ratio 
of the estimated hazard rate for a case displaying the characteristic, to a case without the charac-
teristic.   
4 The test statistic is calculated as 2(LogLik(overall model) – LogLik(reference model)) and follows 
approximately a chi-square distribution with m degrees of freedom, where m is the number of addit-
ionally included covariates. 
5 A comparison of the sample characteristics (variable mean values) between the studied sample and 
a random sample of similarly large and long (and delayed) projects drawn from the population 
studied in phase one revealed no significant differences.  
6 In statistical terms, the method starts with a group of attributes (X1, X2, … , Xn) and an outcome 
Y. For example, if Y occurs when both X1 and X2 are present simultaneously but X3 is not, this 
relationship is expressed as Y = X1 AND X2 BUT NOT X3.  
7 The chi-square test is a nonparametric procedure for assessing the observed frequencies in a speci-
fied number of categories against the null hypothesis that observations are equally distributed 
between the categories. The applied test shows that there is strong statistical evidence (about 95 per 
cent certainty) that the attribute combination Strategic_Agreement BUT NOT Strategic_Country is 
more common among projects in the Administrative extension group than among projects in the two 
other functional groups taken together. 




